Construction Look-Ahead |
for Winter/Spring 2010

LEWINSVILLE ROAD

Utility relocations continue. Bridge
construction begins in spring 2010.
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S DULLES TOLL ROAD
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i Continue pier construction in the “infield”
of Dulles Toll Road/I-495 Interchange. p
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Continue preparatory work. Bridge
construction scheduled to begin in
summer 2010.
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N&S WESTPARK CONNECTOR
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Continue widening of Westpark Bridge
to four lanes (two in each direction).
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N&S |-66 INTERCHANGE
W

-

Continue building new eastbound bridges,
causing intermittent lane closures and
traffic shifts. Continue building new
westbound bridges off current alignment.
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S LEE HIGHWAY RT. 29
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Continue building new eastbound
bridge. All traffic has been shifted to
) modified westbound bridge.

LITTLE RIVER TURNPIKE

Finish building new eastbound bridge
- off current alignment. Begin building
new westbound bridge in spring 2010.
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N BRADDOCK ROAD

Continue building new westbound bridge.
Temporary signals in place for |-495
North exit to Braddock Road East and

| 1-495 South exit to Braddock Road West.
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MAINLINE BELTWAY 1-495
NORTH AND SOUTH

Continue expansion of Beltway from Springfield

Interchange to north of Dulles Toll Road
Interchange. Continue construction of retaining
and sound walls.

NEW ACCESS RAMPS TO HOT LANES

w JONES BRANCH CONNECTOR

ARV IRGINIA
HOT LANES

CAPITAL BELTWAY

CHAIN BRIDGE ROAD RT. 123
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Continue construction of new 1-495 South
bridge over Rt. 123 and prepare for Beltway
traffic shift in summer 2010. Left lane closed
in each direction on Rt. 123 in spring 2010.
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S LEESBURG PIKE RT. 7
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Continue building new westbound bridge
off current alignment of existing Rt. 7
West bridge.

S
OAK STREET BRIDGE
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Bridge is demolished and new bridge
construction continues. Traffic detoured
to Idylwood Road.
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ARLINGTON BLVD. RT. 50
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Begin next phase of bridge construction.
Beltway traffic shifted toward inside
median, exit ramp shifted to new bridges.
Demolition of existing exit ramps on both
sides of Beltway. Left lane closed in each
direction on Rt. 50 at [-495. 4

Begin next phase of bridge construction in
early spring 2010. All traffic continues on
existing westbound bridge. Motorists
traveling east on Gallows Road to 1-495
North are detoured to Arlington Blvd.
(Rte. 50) to access 1-495 North.

k N GALLOWS ROAD

SPRINGFIELD INTERCHANGE
(1-495/1-395/1-95)

Continue building seven new bridges within
the “infield” of the interchange.
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